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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE I

Assess the ability of the Blue Ridge PSAP's CPE to 
Support the CAS and NCAS solution for the wireless 
E911 Phase I and make recommendations.

Blue Ridge 100% 499 2

Make contact with the LECs Blue Ridge 100% 136.75 4
Draft Phase I request letters for WSPs Blue Ridge 80% 34 8
Draft Cost recovery funding requests Blue Ridge 100% 64.5 2.5
Coordinate review of service agreements or NDAs Blue Ridge 18% 52.5 36
Recommend # of wireless 911 trunks Blue Ridge 20% 60 38
Organize initial planning meeting Blue Ridge 15% 47 22
Coordinate receipt of cell sector address & route info Blue Ridge 30% 126 97
Manage install of wireless 911 trunk & CPE upgrade Blue Ridge 5% 45.5 20
Manage implement of Phase I service Blue Ridge 10% 127 88
Monthly report of project status to PSAP managers Blue Ridge 29% 122 36
Report project status of Wireless E911 Board Blue Ridge 10% 24 6
Coordinate/provice training on Phase I calls Blue Ridge 8% 35 5
Coordinate Phase I testing and cutover Blue Ridge 20% 184 89
Assist PSAP preparing true-up Blue Ridge 6% 23 8

    PHASE II

Assess PSAP readiness for Phase II Blue Ridge 30% 177.75 98
Make initial contact w/ 911 service provider Blue Ridge 21% 30 14
Draft Phase II request letters Blue Ridge 20% 23 15
Draft cost recovery funding request Blue Ridge 27% 31 10
Coordinate review of service agreements or NDAs Blue Ridge 8% 28 18
Identify Phase II technology solution Blue Ridge 3% 36.5 29
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Confirm new ALI fromat w/ 911 service provider Blue Ridge 5% 17 9
Determine if coordinate based routing Blue Ridge 3% 5 3
Manage installation of PSAP upgrades Blue Ridge >1% 10 6
Manage implementation of Phase II service Blue Ridge >1% 5 3
Report project status to PSAP managers Blue Ridge 1% 9 5
Report project status to Wireless E911 Board Blue Ridge >1% 4 3
Coordinate/provide training on Phase II calls Blue Ridge >1% 5.15 4.15
Coordinate Phase II testing & cutover Blue Ridge >1% 8 5
Assist PSAP to prepare true-up document Blue Ridge >1% 4 2

1973.65 685.65
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